STATE OF CALI FORNI A

Bl D OPENI NG DATE
CONTRACT NUMBER
LOCATI ON

DB GOALS:
PROPGCSALS | SSUED 26

NUMBER OF BI DDERS 7
PROGRAM ELEMENTS SND

Bl D RANK

FUND TOTAL

12/ 12/ 02
07- 053344
07-LA-101-15.4/15.9

ENG NEERS EST

Bl D TOTAL

3, 165, 206. 00

3, 213, 372. 00

3,652, 297. 50

3, 655, 722. 00

3,717,997. 00

D SUMMARY

IN LOS ANGELES COUNTY I N

LOS ANGELES FROM LOS ANGELES RI VER
BRI DGE TO VAN NUYS BCULEVARD
UNDERCRGCSSI NG

SCUNDWALLS

DEPARTMENT OF TRANSPORTATI ON

FEDERAL AID ACNH QL01-(015)E

Bl D245
PAGE 1
12/ 16/ 02
CONTRACT CCODE 'C '
50 CONTRACT | TEMS

HB311
4,456, 000. 00 AMOUNT UNDER

Bl DDER | D

DI SADVANTAGED BUSI NESS ENTERPRI SE - 12. 0%

TOTAL NUMBER OF WORKI NG DAYS 330

1, 290, 794. 00

Bl DDER | NFORVATI ON  ( NAME/ ADDRESS/ LOCATI ON)

D W PONELL CONSTRUCTI ON I NC

P O BOX 1406
FONTANA CA 92334-1406

PKB CONSTRUCTI ON | NC

P O BOX 661717
ARCADI A CA 91066

T T POLI CH AND ASSCCI ATES

P O BOX 828
S| ERRA MADRE CA 91025

J MC LOUGHLI N ENG NEERI NG CO
I NC

10722 ARROW ROUTE STE 716
RANCHO CUCAMONGA CA 91730

M C M CONSTRUCTI ON | NC

P O BOX 620
NORTH HI GHLANDS CA 95660

FAX

FAX

FAX

FAX

FAX

909 356- 8880
00532499
909 356-1299

606 301-9897
00412587
606 301-0811

626 836-7260
00763265
626 836-7280

909 944-1037
00676575
909 944-3112

916 334-1221
00286430
916 334- 0562

PERCENT UNDER EST 28. 97



07- 053344
07-LA-101-1
12/ 12/ 02

3, 820, 487. 00

4,119, 752. 50

4

1

C C WERS | NC 916 635-9370
00331359

P O BOX 2948 FAX 916 635-1527

RANCHO CORDOVA CA 95741-2948

BRUTOCO ENG NEERI NG AND 909 350- 3535

CONSTRUCTI ON | NC 00247770

P O BOX 429 FAX 909 350-6820

FONTANA CA 92334

Bl D245
PAGE 2
12/ 16/ 02



07- 053344
07-LA-101-1
12/ 12/ 02

Bl DDER | D NAME AND ADDRESS

Bl D245

PAGE 3

12/ 16/ 02
LI' ST OF SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

03

A C L CONSTRUCTI ON
ONTARI O CA

ALCORN FENCE
SUN VALLEY CA

C G O CONSTRUCTI ON
RANCHO CUCAMONGA CA

CALEX ENG NEERI NG
NEVWHALL CA

J F L ELECTRIC
LOS ANGELES CA

L JOHNSON
HAWIHORNE CA

LANDSCAPE F X
REDONDO BEACH CA

R M D REBAR
BLOOM NGTON CA

WESTERN PAVI NG
| RW NDALE CA

BARRI ER

VETAL BEAM GUARD RAI L

CLEAR AND GRUB

CAST I N DRI LLED HCOLE

ELECTRI CAL

MASONRY

| RRI GATI ON

REI NFORCI NG STEEL

ASPHALT CONCRETE



07- 053344
07-LA-101-1
12/ 12/ 02

Bl DDER | D NAME AND ADDRESS

Bl D245

PAGE 4

12/ 16/ 02
LI' ST OF SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

07

ACL
POVONA CA

ALCORN FENCE
SUN VALLEY CA

CGO
RANCHO CUCAMONGA CA

CALEX ENG NEERI NG
NEVWHALL CA

L JOHNSON
HAWTHORNE CA

LANDSCAPE F X
SANTA MARI A CA

MOCRE ELECTRI C
CORONA CA

R M D REBAR
BLOM NGTON CA

WESTERN PAVI NG
| RW NDALE CA

CONCRETE BARRI ER

VETAL BEAM GUARD RAI L

CLEAR AND GRUB

CAST I N DRILLED HCLE PI LI NG

MASONRY

LANDSCAPI NG

ELECTRI CAL

REI NFORCI NG STEEL

ASPHALT CONCRETE PAVI NG



07- 053344
07-LA-101-1
12/ 12/ 02

Bl DDER | D NAME AND ADDRESS

Bl D245

PAGE 5

12/ 16/ 02
LI' ST OF SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

06

A C L CONSTRUCTI ON
POVONA CA

C G O CONSTRUCTI ON
RANCHO CUCAMONGA CA

CALEX ENG NEERI NG
NEWHLL CA

CALMEX ENG NEERI NG
Rl VERSI DE CA

CROWN FENCE
SANTA FE SPRI NG CA

DI VERSI FI ED LANDSCAPE COVPANY
W NCHESTER CA

L JOHNSON CONSTRUCTI ON
HAWTHORNE CA

MOORE ELECTRI C
CORONA CA

UNI TED STEEL PLACERS
RANCHO CUCAMONGA CA

CONCRETE BARRI ER RAI L

CLEAR AND GRUB

CAST IN DRI LLED HOLE PI LES

ASPHALT CONCRETE PAVI NG

FENCE AND METAL BEAM GUARD RAI L

LANDSCAPI NG

MASONRY BLOCK

COVMUNI CATI ON SYSTEM

REBAR



07- 053344
07-LA-101-1
12/ 12/ 02

Bl DDER | D NAME AND ADDRESS

L

ST

OF

SUBCONTRACTORS

Bl D245
PAGE 6
12/ 16/ 02

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

02

ALCORN FENCE
SUN VALLEY CA

CALEX ENG NEERI NG
NEVWHALL CA

J V LAND CLEARI NG
SAN DI MAS CA

L JOHNSON
HAWTHORNE CA

LANDSCAPE F X
REDONDO BEACH CA

MOORE ELECTRI C CONTRACTORS
CORONA CA

R D CONSTRUCTI ON
CORONA CA

R M D REBAR
BLOOM NGTON CA

WESTERN PAVI NG
| RW NDALE CA

VETAL BEAM GUARD RAI L

CAST IN DRILLED HCLE PI LE DRI LLI NG

CLEAR AND GRUB

MASONRY

LANDSCAPI NG

ELECTRI C

CONCRETE BARRI ER AND RETAI NI NG WALL ( PARTI AL)

REI NFORCI NG STEEL

ASPHALT



07- 053344
07-LA-101-1
12/ 12/ 02

Bl DDER | D NAME AND ADDRESS

Bl D245

PAGE 7

12/ 16/ 02
LI' ST OF SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

05

ACL
POVONA CA

ALCORN FENCE
SUN VALLEY CA

CALEX ENG NEERI NG
NEWHALL CA

L JOHANSON CONSTRUCTI ON
HAWTHORNE CA

LANDSCAPE F X
REDONDO BEACH CA

MOORE ELECTRI C
CORONA CA

R M D REBAR
BLOOM NGTON CA

RADI CH CONSTRUCTI ON
SIM VALLEY CA

WESTERN PAVI NG
| RW NDALE CA

BARRI ER

GUARD RAI L AND FENCE

Pl LES

MASONRY

LANDSCAPE AND | RRI GATI ON

ELECTRI CAL

REBAR

DRAI NAGE

PAVI NG



07- 053344
07-LA-101-1
12/ 12/ 02

Bl DDER | D NAME AND ADDRESS

Bl D245

PAGE 8

12/ 16/ 02
LI' ST OF SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

04

ACL
ONTARI O CA

ALCORN FENCE
SUN VALLEY CA

CGO
CORONA CA

CALEX ENG NEERI NG
NEVWHALL CA

L JOHNSON
HAWTHORNE CA

LANDSCAPE F X
REDONDO BEACH CA

MOCRE ELECTRI C
CORONA CA

R M D REBAR
BLOOM NGTON CA

WESTERN PAVI NG
MONROVI A CA

CONCRETE BARRI ER

FENCE AND METAL BEAM GUARD RAI L

CLEAR AND GRUB

CAST IN DRILLED HCOLE PI LE

SOUNDWALL MASONRY

LANDSCAPE

ELECTRI CAL

REBAR

ASPHALT CONCRETE PAVI NG



07- 053344
07-LA-101-1
12/ 12/ 02

Bl DDER | D NAME AND ADDRESS

L

ST

OF

Bl D245

PAGE 9

12/ 16/ 02
SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

01

ACL
POVONA CA

ALCORN FENCE
SUN VALLEY CA

CGO
RANCHO CUCAMONGA CA

CALEX ENG NEERI NG
NEVWHALL CA

J F L ELECTRIC
LOS ANGELES CA

L JOHANSON CONSTRUCTI ON
HAWTHORNE CA

R A ALLEN
Pl SMO BEACH CA

R M D REBAR
BLOOM NGTON CA

WEST COAST SAND AND GRAVEL
BUENA PARK CA

VEESTERN PAVI NG
| RW NDALE CA

CONCRETE BARRI ER ( PORTI ON)

CHAI'N LI NK FENCE AND METAL BEAM GUARD RAI L ( PORTI ON)

CLEAR AND GRUB ( PCRTI ON)

CAST I N DRI LLED HOLE ( PORTI ON)

ELECTRI CAL ( PORTI ON)

MASONRY ( PORTI ON)

LANDSCAPE AND | RRI GATI ON ( PORTI ON)

REBAR ( PORTI ON)

HAZARDOUS WASTE ( PORTI ON)

ASPHALT CONCRETE PAVI NG ( PORTI ON)



07- 053344 Bl D245

07- LA-101-1 CONTRACT PROPOSAL OF LOW BIDDER PAGE 10
12/ 12/ 02 12/ 16/ 02
| TEM | TEM UNIT OF ESTI MATED
NO. CODE | TEM DESCRI PTI ON MEASURE QUANTI TY Bl D AMOUNT
1 071322 TEMPORARY FENCE (TYPE CL-1.8) M 150 15. 00 2, 250. 00
2 074017 PREPARE WATER POLLUTI ON CONTROL LS LUMP SUM 2, 000. 00* 2, 000. 00
PROGRAM
3 074020 WATER POLLUTI ON CONTROL LS LUMP SUM 65, 000. 00* 65, 000. 00
4 (S) 120090 CONSTRUCTI ON AREA SI GNS LS LUMP SUM 4, 000. 00* 4,000. 00
5 (S) 120100 TRAFFI C CONTROL SYSTEM LS LUMP SUM 30, 000. 00* 30, 000. 00
6 (S) 120165 CHANNELI ZER ( SURFACE MOUNTED) EA 14 30. 00 420. 00
7 (S) 129000 TEMPORARY RAI LI NG ( TYPE K) M 660 50. 00 33, 000. 00
8 (S) 129100 TEMPORARY CRASH CUSHI ON MODULE EA 14 300. 00 4, 200. 00
9 (S) 150608 REMOVE CHAI'N LI NK FENCE M 190 10. 00 1, 900. 00
10 150806 REMOVE Pl PE M 30 100. 00 3, 000. 00
11 150821 REMOVE HEADWALL EA 2 450. 00 900. 00
12 (S) 151540 RECONSTRUCT CHAI N LI NK FENCE M 28 75. 00 2,100. 00
13 (S) 151625 RECONSTRUCT METAL BEAM GUARD RAI LI NG M 210 50. 00 10, 500. 00
(WOOD POST)
14 030309 RESET M LEPOST MARKER ON SOUND WALL EA 2 100. 00 200. 00
15 152387 RELOCATE ROADSI DE S| G\- TWD POST EA 1 400. 00 400. 00
16 157560 BRI DGE REMOVAL ( PORTI ON) LS LUMP SUM 5, 000. 00* 5, 000. 00
17 160101 CLEARI NG AND GRUBBI NG LS LUMP SUM 50, 000. 00* 50, 000. 00
18 190103 ROADWAY EXCAVATI ON ( TYPE ) VB 1, 250 5. 00 6, 250. 00
(AERIALLY DEPCSI TED LEAD)
19 190110 LEAD COMVPLI ANCE PLAN LS LUMP SUM 20, 000. 00* 20, 000. 00
20 (F) 192051 STRUCTURE EXCAVATI ON ( TYPE ) VB 2, 450 20. 00 49, 000. 00
(AERIALLY DEPCSI TED LEAD)
21 (F) 193013 STRUCTURE BACKFI LL ( RETAI NI NG WALL) VB 3, 500 40. 00 140, 000. 00
22 (F) 193031 PERVI OUS BACKFI LL MATERI AL ( RETAI NI NG VB 335 80. 00 26, 800. 00
VALL)
23 198001 | MPORTED BORROW VB 1, 000 .10 100. 00
24 (S) 200001 H GHWAY PLANTI NG LS LUMP SUM 15, 000. 00* 15, 000. 00
25 (S) 204098 MAI NTAI N EXI STI NG PLANTS LS LUMP SUM 3, 000. 00* 3, 000. 00
26 (S) 204099 PLANT ESTABLI SHVENT WORK LS LUMP SUM 6, 000. 00* 6, 000. 00
27 (S) 206401 MAI NTAI N EXI STI NG | RRI GATI ON FACI LI TI ES LS LUMP SUM 5, 000. 00* 5, 000. 00
28 (S) 208000 | RRI GATI ON SYSTEM LS LUMP SUM 35, 000. 00* 35, 000. 00
29 (S) 208909 EXTEND 200 MM CONDUI T M 24 250. 00 6, 000. 00
30 390160 ASPHALT CONCRETE ( TYPE B) TONN 710 50. 00 35, 500. 00
31 394002 PLACE ASPHALT CONCRETE (M SCELLANEOUS MR 20 50. 00 1, 000. 00
AREA)
32 394048 PLACE ASPHALT CONCRETE DI KE ( TYPE E) M 10 120. 00 1, 200. 00



07- 053344 Bl D245

07-LA-101-1 CONTRACT PROPOSAL OF LOwW BI DDER PAGE 11
12/ 12/ 02 12/ 16/ 02
| TEM | TEM UNIT COF ESTI MATED
NO. CODE | TEM DESCRI PTI ON MEASURE QUANTI TY BI D AMOUNT
33 (S) 490657 600 MM CAST- I N- DRI LLED- HOLE CONCRETE M 3,902 220. 00 858, 440. 00
Pl LI NG

34 (F) 510060 STRUCTURAL CONCRETE, RETAI NI NG WALL VB 1,625 280. 00 455, 000. 00
35 (F) 510129 CLASS 2 CONCRETE (BOX CULVERT) VB 37 1, 000. 00 37, 000. 00
36 (F) 510502 M NOR CONCRETE (M NOR STRUCTURE) VB 19 900. 00 17, 100. 00
37 511109 DRI LL AND BOND DOVEL ( EPOXY CARTRI DCE) EA 116 20. 00 2,320.00
38 (SF)517961 SCUND WALL (BARRI ER) ( MASONRY BLOCK) MR 2,206 120. 00 264, 720. 00
39 (SF)520103 BAR REI NFORCI NG STEEL ( RETAI NI NG WALL) KG 318, 000 1.30 413, 400. 00
40 ( SF)520107 BAR REI NFORCI NG STEEL (BOX CULVERT) KG 9, 700 1.50 14, 550. 00
41 650075 600 MM REI NFORCED CONCRETE PI PE M 360 180. 00 64, 800. 00
42 (SF) 750001 M SCELLANEQUS | RON AND STEEL KG 2,266 1.00 2,266. 00
43 820108 DELI NEATOR ( CLASS 2) EA 34 30. 00 1, 020. 00
44 820118 GUARD RAI LI NG DELI NEATOR EA 24 15. 00 360. 00
45 (S) 832003 METAL BEAM GUARD RAI LI NG (WOOD POST) M 62 85. 00 5, 270. 00
46 (S) 839565 TERM NAL SYSTEM ( TYPE SRT) EA 1 2,200. 00 2,200. 00
47 (S) 839568 TERM NAL ANCHOR ASSEMBLY ( TYPE SFT) EA 1 700. 00 700. 00
48 (F) 030310 CONCRETE BARRI ER ( TYPE 736A MODI FI ED) M 563 180. 00 101, 340. 00
49 (S) 030311 MODI FY COVMUNI CATI ON SYSTEM ROUTI NG LS LUWP SUM 60, 000. 00* 60, 000. 00
50 999990 MOBI LI ZATI ON LS LUMP SUM 300, 000. 00* 300, 000. 00

TOTAL 3, 165, 206. 00



| TEM
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07- 053344
07-LA-101-1
12/ 12/ 02

15, 000.
6, 500.
4, 000.
5, 000.

34, 000.

400.
60.
72.
50.

250.

300.

1, 100.
1, 500.
16.
120.

00*
00*
00*
00*
00*
00
00
00
00
00
00
00
00
00
00

. 63

975500.
487500.
40700.
28500.
1856.
264720.
518340.

SUMMARY

25, 000.
31, 000.
15, 000.
25, 000.
60, 000.
130.
100.

24.

50.
222.
380.

1, 500.
2, 000.
25.

130.
.35

OF

00*
00*
00*
00*
00*
00
00
00
00
00
00
00
00
00
00

REMA/

175000.
22110.
500.
25000.
31000.
15000.
25000.
60000.
3120.
71000.
480.
500.
866244.
617500.
55500.
38000.
2900.
286780.
429300.

NI NG BI DDERS

15, 000.
6, 500.
4, 500.
4, 000.

34, 000.

750.
64.
94.
94.

270.

360.

600.

1, 200.
35.

120.

.50

00*
00*
00*
00*
00*
00
00
00
00
00
00
00
00
00
00

140000.
23450.
40000.
15000.

6500.
4500.
4000.
34000.
18000.
45440.
1880.
940.
1053540.

585000.
22200.
22800.

4060.

264720.

477000.

Bl D245
PAGE 12
12/ 16/ 02
FI FTH
BI D AMOUNT
30. 00 4500
2, 000. 00* 2000
25, 000. 00* 25000
3, 000. 00~ 3000
20, 000. 00* 20000
40. 00 560
65. 00 42900
450. 00 6300
20. 00 3800
100. 00 3000
1, 000. 00 2000
77.00 2156
42.00 8820
250. 00 500
200. 00 200
10, 000. 00~ 10000
50, 000. 00* 50000
17. 00 21250
10, 000. 00* 10000.
90. 00 220500.
60. 00 210000.
65. 00 21775.
30. 00 30000.
14, 000. 00~ 14000.
6, 000. 00* 6000.
4,000. 00* 4000.
3, 500. 00* 3500.
33, 000. 00* 33000.
290. 00 6960.
57. 00 40470.
180. 00 3600.
50. 00 500.
215. 00 838930.
537. 00 872625.
1, 000. 00 37000.
1, 350. 00 25650.
50. 00 5800.
115. 00 253690.
1.20 381600.



| TEM

40
41
42
43
44
45
46
47
48
49

50
TOT

07- 053344
07-LA-101-1
12/ 12/ 02
SECOND
Bl D AMOUNT
1.50 14550. 00
135. 00 48600. 00
3.00 6798. 00
40. 00 1360. 00
20. 00 480. 00
80. 00 4960. 00
2,200. 00 2200. 00
700. 00 700. 00
190. 00 106970. 00
30, 000. 00* 30000. 00
138, 403. 00* 138403. 00

3, 213, 372. 00

SUMMARY

OF REMA

30.

30.

200.

2, 000.
600.
225.

50, 000.
225, 000.

RD
AMOUNT

.00 19400.
.00 108000.
.25 5098.
00 1020.
00 720.
00 12400.
00 2000.
00 600.
00 126675.
00* 50000.
00* 225000.

3, 652, 297. 50

3, 655, 722. 00

NI NG BI DDERS
FOURTH

Bl D AMOUNT
1.50 14550
120. 00 43200
2.00 4532
40. 00 1360
25. 00 600
75. 00 4650
2,200. 00 2200
650. 00 650.
200. 00 112600.
30, 000. 00* 30000.
400, 000. 00* 400000

Bl D245
PAGE 13
12/ 16/ 02
FI FTH
Bl D AMOUNT
1.00 9700
217.00 78120
4.00 9064
50. 00 1700
50. 00 1200
75. 00 4650
2,200. 00 2200
620. 00 620.
185. 00 104155.
28, 000. 00* 28000.
253, 002. 00* 253002

3,717,997. 00



07- 053344 Bl D245
07-LA-101-1 SUMMARY OF REMAI NI NG BI DDERS PAGE 14
12/ 12/ 02 12/ 16/ 02
| TEM SI XTH SEVENTH
BI D AMOUNT BI D AMOUNT
1 25. 00 3750. 00 30. 00 4500. 00
2 5, 000. 00~ 5000. 00 1, 500. 00~ 1500. 00
3 20, 000. 00* 20000. 00 49, 000. 00* 49000. 00
4 6, 500. 00* 6500. 00 3, 500. 00* 3500. 00
5 20, 000. 00* 20000. 00 105, 000. 00* 105000. 00
6 35. 00 490. 00 25.00 350. 00
7 65. 00 42900. 00 40. 00 26400. 00
8 360. 00 5040. 00 370. 00 5180. 00
9 20. 00 3800. 00 18. 00 3420. 00
10 150. 00 4500. 00 60. 00 1800. 00
11 1, 450. 00 2900. 00 900. 00 1800. 00
12 75. 00 2100. 00 77.00 2156. 00
13 40. 00 8400. 00 46. 00 9660. 00
14 50. 00 100. 00 210. 00 420. 00
15 250. 00 250. 00 415. 00 415. 00
16 8, 500. 00* 8500. 00 12, 000. 00~ 12000. 00
17 50, 000. 00* 50000. 00 50, 000. 00* 50000. 00
18 175. 00 218750. 00 30. 00 37500. 00
19 5, 000. 00* 5000. 00 5, 000. 00* 5000. 00
20 125. 00 306250. 00 80. 00 196000. 00
21 55. 00 192500. 00 75. 00 262500. 00
22 65. 00 21775. 00 30. 00 10050. 00
23 40. 00 40000. 00 .01 10. 00
24 12, 000. 00~ 12000. 00 20, 000. 00* 20000. 00
25 6, 000. 00* 6000. 00 10, 000. 00* 10000. 00
26 4,000. 00* 4000. 00 18, 000. 00* 18000. 00
27 3, 500. 00* 3500. 00 14, 000. 00* 14000. 00
28 30, 000. 00* 30000. 00 33, 000. 00* 33000. 00
29 500. 00 12000. 00 425. 00 10200. 00
30 60. 00 42600. 00 57. 00 40470. 00
31 200. 00 4000. 00 95. 00 1900. 00
32 50. 00 500. 00 105. 00 1050. 00
33 275. 00 1073050. 00 350. 00 1365700. 00
34 235. 00 381875. 00 280. 00 455000. 00
35 800. 00 29600. 00 900. 00 33300. 00
36 1, 050. 00 19950. 00 1, 600. 00 30400. 00
37 32.00 3712. 00 30. 00 3480. 00
38 130. 00 286780. 00 140. 00 308840. 00
39 1.15 365700. 00 1.15 365700. 00




07- 053344 Bl D245

07-LA-101-1 SUMMARY OF REMAI NI NG BI DDERS PAGE 15
12/ 12/ 02 12/ 16/ 02
| TEM SI XTH SEVENTH
BI D AMOUNT BI D AMOUNT
40 1.25 12125. 00 2.00 19400. 00
41 175. 00 63000. 00 135. 00 48600. 00
42 2.50 5665. 00 2.25 5098. 50
43 35. 00 1190. 00 30. 00 1020. 00
44 25. 00 600. 00 27.00 648. 00
45 75. 00 4650. 00 80. 00 4960. 00
46 2,200. 00 2200. 00 2, 300. 00 2300. 00
47 650. 00 650. 00 630. 00 630. 00
48 145. 00 81635. 00 165. 00 92895. 00
49 25, 000. 00* 25000. 00 30, 000. 00* 30000. 00
50 380, 000. 00* 380000. 00 415, 000. 00* 415000. 00

TOT 3, 820, 487. 00 4,119, 752. 50



